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Unit Managers' Meeting
300 Area Solvent Evaporator
2440 Stevens Center, Room 2200
Richland, Washington

Meeting Held December 15, 1994
From 1:00 to 1:30 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers' Meeting.

Not Present
Date:

ETTen M. Mattlin, Unit Manager, RL

Not Present
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region 10
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Robk(f E. Cordts, Unit Manager, Washington State Depar%ment of Ecology

300 Area Solvent Evaporator, WHC Concurrence

f \%@QM/\— U}J Date: 2 ///‘7'/7*

Fred A. Ruck, III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Items

Attachment 5 - Draft Schedule for Closure Activities
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Attachment 1

Unit Managers' Meeting
300 Area Solvent Evaporator
2440 Stevens Center, Room 2200
Richland, Washington

Meeting Held December 15, 1994
From 1:00 to 1:30 p.m.

Agenda
Approval of Past UMM Minutes

Status Prior Action Items:

- 5-04-93:1 WHC and RL will submit a petition requesting
approval of the sonification procedure for the determination
of volatile organics in concrete by following the guidelines
in WAC 173-303-110(5).

Status Closure Activities

- Data Evaluation Report

- Location for Maintaining 300 ASE Documents
New Business

Set Next Meeting Date
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Attachment 2

Unit Managers' Meeting
300 Area Solvent Evaporator
2440 Stevens Center, Room 2200
Richland, Washington

Meeting Held December 15, 1994
From 1:00 to 1:30 p.m.

Summary of Discussion and Commitments/Agreements

Approval of Past UMM Minutes

The August 1994 and September 1994 minutes were signed by RL, Ecology,
and WHC. The November 1994 minutes were signed by Ecology and WHC.

Status Prior Action Items:

- 5-04-93:1 WHC and RL will submit a petition requesting approval of
the sonification procedure for the determination of volatile organics in
concrete by following the guidelines in WAC 173-303-110(5).

WHC (A. L. Prignano) reported that the write up for the sonification
procedure is currently in WHC review. It is anticipated to go to RL for
review next week.

Ecology (R. E. Cordts) stated that he will check on what the acceptance
process is for the sonification procedure.

Status Closure Activities

WHC (A. L. Prignano) provided a draft schedule of closure activities.
The draft was described as aggressive and a best case possibility.

There is concern that additional time might be required to allow Ecology
sufficient time to review all documents prior to the 180 day clock
allowed for completion of closure activities expiring (on March 26,
1995). The documentation could arrive at Ecology for review very close
to the March 26, 1995 date. There was discussion on what is required to
be completed within the 180 days after the permit was issued and when
Ecology approval is required.

Ecology (R. E. Cordts) did state that until the PE documentation is
completed the closure site will be considered permitted. There was
discussion on when the PE certification documentation is required. The
WHC interpretation (F. A. Ruck) is that PE certification can be turned
into Ecology as late as 60 days after the closure plan cycle is
completed. This could be as Tate as May 26, 1995.

There was also a question on how to withdraw the Part A, form 3 once all
closure activities are completed. Ecology (R. E. Cordts) stated that
he will need to Took into how to withdraw the Part A.



- Data Evaluation Report

Ecology (R. E. Cordts) has not yet reviewed the soil characterization
report.

WHC (A. L. Prignano) reported that work is proceeding on the concrete
characterization report based on the assumption that the sonification
procedure will be found acceptable. The report should be transmitted to
RL for review in January. It may be submitted to Ecology in February.

- Location for Maintaining 300 ASE Documents

The Ecology Unit Manager (R. E. Cordts) agreed that the records for the
300 ASE would be maintained in the Administrative Record currently
located in the 2440 Stevens Center building.

New Business

Ecology (R. E. Cordts) has received the closure cost estimates and the
Notification of Initiation of Closure Activities letter. Mr. Cordts
also stated that Ecology has received a draft copy of the data from the
concrete sampling and analyses effort at the 300 ASE. WHC (F. A. Ruck)
added that the official copy is with currently with RL. GSSC

(J. K. Bartz) stated that RL may decide not to transmit the data
formally until the sonification procedure has been approved by Ecology.
WHC (F. A. Ruck) agreed that transmitting the sonification procedure and
write-up is top priority, however, it is the WHC opinion to transmit the
data showing that no organics were found. If a problem is found with
the sonification procedure, the data may not be usable. It may be
necessary to resample or to renegotiate.

Set Next Meeting Date
The next meeting will be held on January 26, 1994 in Richland, WA.
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Attachment 3

Unit Managers' Meeting
300 Area Solvent Evaporator
2440 Stevens Center, Room 2200
Richland, Washington

Meeting Held December 15, 1994
From 12:30 to 1:30 p.m.

A stenographer is present to take detailed notes on the proceeding of this
meeting. These notes will be used for the sole purpose of preparing the unit
manager meeting minutes. After these unit manager meeting minutes are
finalized the detailed notes will be discarded.

Attendance List

Name Organization Phone #
RCRA 2F6AOSF
we [ Fss 376-15 32
OR Ecorony 206 407 2142
Joak K faere GSSC 3723 ~2008
Kazetd KDY HWHE S7X-35%¢

fer A Rock T WHe [ReRA Closr € | 324- PE 25
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Attachment 4

Unit Managers' Meeting
300 Area Solvent Evaporator
2440 Stevens Center, Room 2200
Richland, Washington

Meeting Held December 15, 1994
From 1:00 to 1:30 p.m.

Action Items

Action Item # Description
5-04-93:1 WHC and RL will submit a petition requesting approval of the

sonification procedure for the determination of volatile
organics in concrete by following the guidelines in
WAC 173-303-110(5).

OPEN



Attachment 5

Unit Managers' Meeting
300 Area Solvent Evaporator
2440 Stevens Center, Room 2200
Richland, Washington

Meeting Held December 15, 1994
From 1:00 to 1:30 p.m.

Draft Schedule for Closure Activities



SCHEDULE:

I)

1I)

Closure activities completed:

Last solvents added to 300 ASE
Part A submitted to Ecology/EPA
Demolition of 300 ASE unit completed
Latest 300 ASE Closure Plan

and page changes (Rev 3B)

1st Review Draft of Sonification Procedure to RL
Soil Sampling

Validated soil results to RL and Ecology/EPA

2nd Review Draft of Sonification Procedure to RL
Concrete sampling

Soil Report to RL for submittal to Ecology/EPA

Site-Wide Permit (included 300 ASE Closure) issued

Validated data for concrete received

Further Activities:

WHC complete write up of sonification (DRAFT)
WHC/RL review/concurrence/sign-off

Transmit procedure write up to Ecology
Ecology acceptance of sonification procedure

WHC complete data evaluation for concrete (DRAFT)
WHC/RL review/concurrence/sign-off

Ecology review/approval of data evaluation reports

PE Certification

page 1

Dates Completed:

Aug 1985
Sep 1985
Mar 1986
Sep 1992

Jun 1993
Aug 1993
Apr 1994
Apr 1994
Apr 1994
Aug 1994

Aug 1994
Oct 1994

Proposed dates:

Dec 20, 1994
Jan 31, 1994
feb 3, 1994

Dec 30, 1994
Feb 10, 1994

Mar 1, 1994



Distribution:
J. K. Bartz MACTC
R. M. Carosino RL
R. E. Cordts Ecology
D. L. Duncan EPA
G. D. Hendricks MACTC
A. B. Joy RL
P. J. Mackey WHC
E. M. Mattlin RL
S. M. Price WHC
A. L. Prignano WHC
J. A. Remaise WHC
F. A. Ruck III WHC
J. L. Waite WHC
J. J. Wallace Ecology
D. J. Watson WHC
J. L. Wright WHC

GHL/RCRA File WHC
Field File Custodian
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R3-82
A4-52
Lacey
HW-106 (Seattle)
B1-42
A5-19
B3-15
Ab-15
H6-23
He-23
L6-18
H6-23
B2-35
B5-18
X0-41
L6-26
H6-23
H6-08

ADMINISTRATIVE RECORD: 300 Area Solvent Evaporator, T-3-1 [Care of EDMC,

WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,

Mail Stop HW-074 (Record Center)

Please send comments on distribution Tist to Andrea L. Prignano (H6-23),

509-376-1057.
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